Attachment 1

Milestones for Physical and Operational Features to address south
Delta impacts:

June 2000: Environmental documentation and permits compliance
documentation completed, certified and approved by regulatory agencies

September 2000: Permits in hand (Department of the Army (Sections 404 and
10), 401 Water Quality Certification, ESA and CESA Incidental Take Permits

September 2003: Design completed on all physical structures, construction
underway on some.

September 2006: Construction completed and new facilities in operation

Milestones for Recirculation Proposal:

June 2000: Begin study formulation. Conduct at least one public scoping
meeting.

June 2001: Draft technical evaluation report completed. Circulate for
comments.

September 2001: Final Report with recommendations regarding pilot studies to
evaluate the concept of recirculation further.
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